UDOT Construction Contractor Payments
Month Ending, Mar 31, 2007

Pay Value of * Less Amount Payment
Prime Contractor Project Number & Project Name Est. Work Retainage Paid Processed
# Earned
\ & W HIGHWAY CONTRACTORS JV SEG |SP-0067(11)0 Legacy Parkway Segment 1 4 $6,151,563.78 $307,578.19 $5,843,985.59  03/19/2007
ADAMS & SMITH, INC STP-LC49(69) DRY CREEK TRAIL PEDESTRAIN UND 6 $44,223.29 $2,211.16 $42,012.13  03/26/2007
AMES CONSTRUCTION, INC. *NH-0189(12)14 SR-189, PROVO CYN; WILDWOOD TO| 27 $392,745.35 $19,637.27 $373,108.08  03/08/2007
*NH-0189(12)14 SR-189, PROVO CYN; WILDWOOD TO| 28 $1,013,361.84 $50,668.09 $962,693.75  03/30/2007
SP-0067(10)4 LEGACY PARKWAY SEGMENT 2 4 $1,639,345.84 $81,967.29 $1,557,378.55  03/30/2007
SP-0067(10)4 LEGACY PARKWAY SEGMENT 2 3 $10,164,744.58 $508,237.23 $9,656,507.35 03/01/2007
BROWN BROTHERS CONSTRUCTION CO.STP-2496(1)0 JOES VALLEY ROAD, EAST OF 300 E,| 21 $83,239.91 $83,239.91 03/05/2007
BUILD INCORPORATED SP-0154(18)0 BANGETER HIGHWAY 11800 SOUTH1 2 $175,376.26 $8,768.81 $166,607.45  03/20/2007
UTTERS CONSTRUCTION COMPANY & T(STP-0108(7)3 SYRACUSE ROAD; MAIN STREETTO | 20 $5,785.00 $5,785.00  03/14/2007
CACHE VALLEY ELECTRIC COMPANY TS-9999(382) Cache Valley Area 2 $16,845.97 $842.30 $16,003.67  03/12/2007
SP-0089(114)357 US-89 at 400 North, Harrisville 5 $18,344.85 ($10,251.03) $18,344.85  03/29/2007
SP-9999(813) Intersection@SR-126&1600 N, Layton & 5 ($24,376.93) ($14,167.83) ($24,376.93)  03/29/2007
SP-R199(6) TWO LOCATIONS IN REGION ONE 4 $80,776.80 $4,038.84 $76,737.96  03/20/2007
'DE-GENEVA CONSTRUCTORS JOINT VENSP-0067(8)10 Legacy Parkway Segment 3 3 $986,133.73 $49,306.69 $936,827.04  03/05/2007
SP-0067(8)10 Legacy Parkway Segment 3 4 $163,618.97 $8,180.95 $155,438.02  03/14/2007
DRY CREEK STRUCTURES LLC BRO-LC35(129) 700 SOUTH & JORDAN RIVER, SALTL, 4 $153,532.17 $7,676.61 $145,855.56)  03/08/2007
FIBER TEL INC CM-LC49(48) AMERICAN FORK SIGNAL COORDINA| 7 $18,722.00 $936.10 $17,785.90  03/06/2007
_ARE CONSTRUCTION, INC. & SUBSIDIARBRO-LC13(6) 400 SOUTH OVER STRAWBERRY RIV] 1 $201,022.71 $10,051.14 $190,971.57)  03/26/2007
FREHNER CONSTRUCTION CO., INC. S-R499(22) Blanding to Moab (Passing Lanes) 1 $935,849.69 $46,792.48 $889,057.21 03/15/2007
S-R499(22) Blanding to Moab (Passing Lanes) 2 $444,065.35 $22,203.27 $421,862.08  03/30/2007
GENEVA ROCK PRODUCTS, INC. *STP-0071(9)7 700 EAST; CARNATION TO 9400 SOUT 15 $290,560.07 $14,528.00 $276,032.07  03/06/2007
SP-0068(24)43 REDWOOD ROAD; 12600 SOUTHTO 1| 7 $1,007,443.65 $50,372.18 $957,071.47  03/05/2007
GERBER CONSTRUCTION, INC. BHF-0006(24)288 BRIDGE; SR-6 OVER UPRR 6 $0.00 $0.00  03/20/2007
STP-1770(2)1 AIRPORT RD. FROM 600 NO. TOKITT 5 $8,443.01 $422.15 $8,020.86  03/26/2007
GRANITE CONSTRUCTION CO OF UT STP-0068(15)55 REDWOOD ROAD, 2320 SOUTHTO 35 9 $234,991.25 $11,749.56 $223,241.69  03/30/2007
GRANITE CONSTRUCTION COMPANY [M-15-7(236)332 I-15; SR-232 TO SR-26 1 $1,066,101.87 $53,305.09 $1,012,796.78  03/30/2007
STP-0171(15)0 SR-171, 3500 SOUTH; 8400 WEST TO 6 $25,487.08 $1,274.35 $24,212.73  03/05/2007
STP-2060(1)0 11400 South at State Street 8 $20,905.78 $20,905.78  03/30/2007
STP-3328(1)0 300 WEST; RIVERDALE ROAD TO 440( 12 $1,400.00 ($102,491.94) $1,400.00 03/20/2007
HALES SAND & GRAVEL, INC. STP-LC41(9) 400 NORTH; 400 & 500 WEST, SALINA| 3 $232,312.27 $11,615.61 $220,696.66  03/20/2007
HARWARD AND REES BRO-1670(3)0 5 Mile Wash Notom Road 6 $1,222.00 ($5,609.05) $1,222.00 03/22/2007
HIDDEN PEAK ELECTRIC CO., INC. = CM-R299(15) SR-154 FIBER BACKBONE: I-15 TORE 2 $44,772.16 $2,238.61 $42,533.55  03/30/2007
STP-0071(18)22 SR-71; 4800 South to 900 East 6 $4,417.00 $4,417.00  03/29/2007
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-EGRAND JOHNSON CONSTRUCTION CO|NH-STP-R499(11) US-191; VARIOUS LOCATIONS 4 $429.04 $21.45 $407.59  03/30/2007
AULTIPLE CONCRETE ENTERPRISES, INCSP-9999(841) US-40 RP 4-6 4 $0.00 $0.00 03/07/2007
NIELSON CONSTRUCTION STP-1332(2) Carbonville Road, Carbon County 8 $110,347.77 $5,517.39 $104,830.38  03/20/2007
PENHALL COMPANY IM-9999(824) Various Locations on -84 and I-15in Re( 3 $90,068.80 $4,503.44 $85,565.36)  03/14/2007
PNK CONSTRUCTORS LLC STP-0021(10)77 MILFORD SR-21 RAIL ROAD CROSSIN 9 $120,000.00 $6,000.00 $114,000.00 03/21/2007
RALPH L WADSWORTH CONSTR CO INC ER-9999(805) Two Structures near Gunlock 8 $0.00 ($20,250.00) $0.00 03/22/2007
SP-0201(5)13 2100 SOUTH; BANGERTER HWY TO J( 38 $569,727.34 $569,727.34  03/15/2007
RESTRUCTION CORPORATION SP-15-7(247)294 Bridge Collision Repar; 12300 So & I-15 1 $86,330.00 $4,316.50 $82,013.50,  03/14/2007
"LAKE CITY COMMUTER RAIL CONSTRUCHPP-TI-1512(1) 200 North Street, Kaysville City- SAFETE 5 $840,907.06 $42,045.35 $798,861.71 03/08/2007
KER & PARSON COS DBA JACK B. PARSC*STP-0013(15)0 SR-13; BRIGHAM CITY MAIN STREET | 11 $4,111.38 $4,111.38  03/30/2007
KER & PARSON COS DBA STAKER PAVIN|IM-15-4(43)188 I-15; Scipio to Juab County Line 8 $32,935.50 $1,646.78 $31,288.72  03/06/2007
IM-9999(380) I-15; Various Locations in Utah County 2 $24,855.00 $1,242.75 $23,612.25  03/30/2007
ISTP-IM-15-6(154)272 I-15; NB 800 N Orem to 500 East Americ 8 $0.00 $0.00 $0.00 03/22/2007
STP-2094(1)9 3200 WEST; 4100 SOUTH TO 4700 SOl 9 $28,774.30 $1,438.72 $27,335.58  03/30/2007
STP-CM-0089(80)340 US-89; 400 North Fruit Heights 1 $51,990.00 $2,599.50 $49,390.50  03/01/2007
ER & PARSON COS DBA WESTERN ROCKIM-15-1(63)0 Arizona State Line to Bluff Street MP 0-6) 3 $123,977.60 $6,198.88 $117,778.72  03/21/2007
SUNROC CORPORATION STP-9999(806) SR-77 /950 W & SR-51 Evergreen Rd, § 1 $140,647.85 $7,032.39 $133,615.46  03/08/2007
STP-HPP-3184(2)0 Santa Clara Drive; Streetscape improven 6 $439,289.60 $21,964.48 $417,325.12)  03/06/2007
W. W. CLYDE & CO SP-0006(27)231 HELPER INTERCHANGE 8 $885,081.25 $44,254.06 $840,827.19  03/14/2007
WADSWORTH BROS CONST. CO. INC. *BRF-STP-0114(4)2 PROVO RIVER BRIDGE REPLACEMEN 4 $309,564.00 $15,478.20 $294,085.80  03/20/2007
BRO-LC29(6) Weber River 200 East in Morgan 1 $273,649.55 $13,682.48 $259,967.07  03/30/2007
BRO-LC43(20) Brown's Canyon Road over Weber River| 7 $18,955.64 $18,955.64  03/01/2007
STP-LC35(124) JORDAN RIVER PARKWAY AT 3900 S 6 $31,660.62 $1,583.03 $30,077.59  03/29/2007
WESTERN QUALITY CONCRETE, INC. SP-0171(11)6 3500 S AT BANGERTER HIGHWAY INT 1 $377,741.05 $18,887.05 $358,854.00  03/27/2007
STP-0034(4)0 SR-34; ST GEORGE BOULEVARD 33 $30,902.75 $30,902.75  03/06/2007
STP-LC35(142) Emigration Canyon, Salt Lake CITY Bike, 12 $52,634.68 $2,631.73 $50,002.95  03/05/2007
STP-TI-0089(82)313 STATE STREET; 10600 SOUTH TO 900 7 $514,003.43 $25,700.17 $488,303.26  03/06/2007
STP-TI-0089(82)313 STATE STREET; 10600 SOUTHTO 900 8 $1,452,852.53 $72,642.63 $1,380,209.90 03/21/2007
WESTERN STRUCTURES & PRECAST |STP-LC35(125) BELL CANYON / BONNEVILLE TRAILH| 5 $10,094.60 $504.73 $9,589.87  03/27/2007
NEYHER CONSTRUCTION COMPANY, LL([S-0280(1)0 SR-280 OVER 1-80, F-113 2 $120,000.00 $6,000.00 $114,000.00 03/08/2007
S-0280(1)0 SR-280 OVER 1-80, F-113 3 $9,500.00 $9,500.00 03/12/2007
Tota|s $32,354,008.64 $1,427,723.83 $30,773,514.96
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